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CONESTO
& ASSOCIATES

November 10, 2014 Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager . ' /
U.S. Environmental Protection Agency — Region V

77 West Jackson Boulevard {SR-6J)

Chicago, Illinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report — October 2014
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached one copy of the
Progress Report No. 96 for the period of October 1, 2014 through October 31, 2014.

Should you have any questions or require any additional information, please do not hesitate to contact the
undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

Jenn'ifer L. Quigley, P.E.

JQ/55/Plw.
Encl.
cc: Paul Bucholtz (MDEQ) — three hard copies

Jim Saric (U.S. EPA) — electronic only

Leslie Kirby-Miles (U.S. EPA) — electronic only

Erik Wilson (City of Plainwell) — electronic only
Richard Gay (Weyerhaeuser) — electronic only

Kim Hughes (Weyerhaeuser) — electronic only
Martin Lebo {Weyerhaeuser) — electronic only
Garret Bondy (AMEC) — electronic only

Cynthia Draper (AMEC) — electronic only

Garry Griffith (Georgia-Pacific, LLC) — electronic only
Chase Fortenberry {Georgia-Pacific, LLC) — electronic only
Jeffrey Lifka {Tetra Tech) — one hard copy

Gregory Carli (CRA) — electronic only
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Progress Report No. 96
October 1, 2014 to October 31, 2014

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables
contained in the Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS),
pursuant to the terms of the Consent Decree for the Design and Implementation of Certain
Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) Operational
Unit No. 7 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent
Decree), which became effective February 22, 2005.

1.

Work Performed

Initiated development of response to U.S. EPA's October 14, 2014 comments on the Feasibility Study

. (FS) Report (Revision 2).

Initiated development of revised FS Report (Revision 3).

Data Received

None.

Modifications to Work Plans or Other Schedules

Proposed to, or Approved by, the U.S. EPA
None.

Problems Encountered and Planned Resolution

None.

Work Anticipated During the Next Reporting Period

Submittal of response to U.S. EPA's October 14, 2014 comments on the FS Report (Revnsmn 2) on
November 13, 2014.

Submittal of revised FS Report (Revision 3) on November 13, 2014.

Anticipated Development with Work during the Next Period

None.
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7. Other Relevant Information

e None.
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